
 

 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

R. Zaharatos –November 7, 2001(Rev. 1-*) 
 

RESULTS - Nov. 8, 2001, 2100hrs 
 

SCHEDULE SUMMARY 
  

Maintenance Begins:  November 8, 2001, 0800hrs 
 (protons beam off 0400hrs for cool-down,  
 final RHIC store no later then 0600) 

  
Maintenance Ends For AGS/Booster/Linac: November 8, 2001, 1200hrs 
 
RHIC Maintenance Ends:   November 8, 2001,  1600hrs   
 
RHIC - secured for beam:   November 8, 2001, 1800hrs 
   
Machine Areas Access For :    

 AGS Controlled Access - Nov. 8, 0800hrs to 1300hrs 
 Booster Controlled Access - No access requests 
 SEB  Controlled Access - No access requests 
 ATR/U Line  Controlled Access - 1100-1200hrs 
 Linac  Controlled Access(HEBT Plug Door) - 0900-1100  
 RHIC   Restricted Access - sectors 12, 4, 9, and all IR's. (HP surveys required for sectors 

12 & 9). 
 
C-A POWERED TESTING REQUESTS 
 
C 1. RHIC – Snakes at 3 and 9 O'clock(Bruno) 
C 2. Westinghouse Motor/Gen. - test operation of  brake with full AGS Main Mag. 

load(1300-1430hrs) 
C 3. RHIC - Quench Detection tests(Ganetis, 0800-end of shutdown) 

 
 

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
 

AGS RING EQUIPMENT 
 

C 1. Reinstall C20 Polarimeter(Mahler, Vacu. Sys.) 
C 2. C20 Polarimeter - support new PMT installation(Beam Comp.) 
RS 3. Begin cabling installation for Gamma Tr modification(PPS Grp.) 
C 4. H10 Septum - Improve video(Inst. Grp.) 
C* 5. Install K3 and G14 High Gain PUE's(RF Grp.) 
   



 

 

 
 
 
 
 
AGS EXTERNAL EQUIPMENT 
 
C 1.  Westinghouse Motor/Generator - clean brushes  
C 2. Polarized Protons Instrumentation - gain changes as required(Beam Inst.) 
RS 3. Repair steam condensate line at Bldg. 912(adjacent to F-18), (PE) 
C 4. H10 water system - modify PLC load(Water Sys. Grp.) 
C 5. Install A20 Current Transformer beam inhibit circuit to interlock LTB or TTB Beam 

Stops. 
 
ATR 
 
RS 1. UF2 video - check neutral density filters(UGE1 Gate entry), (Beam Inst.) 
 
 
BOOSTER EQUIPMENT  
 
C 1. Booster Main P.S. 2F - check for water leak(repaired leak) 
C 2. Rig Main P.S. replacement transformer into subyard.(0830hrs) 
 
LINAC 
 
C 1. SNS Laser Box work in HEBT(2hrs) 
C 2. Inspection of HEBT 2&3 turbo valves(Vac. Grp.) 
 
RHIC 
   
  IR's 
 
C 1. PHENIX - experimental set-up(8hrs) 
C 2. STAR - experimental set-up and P.S. repairs(8hrs) 
C 3. PHOBOS - experimental set-up(2hrs) 
C 4. BRAHMS - experimental set-up(4hrs) 
 
  SUPPORT SYSTEMS 
 
C 1. Building 1010A roof fan - repair automatic louvers mechanism    
 
  TUNNEL 
 
C/RS1.Snakes - continue installation and p.s.'s commissioning (Alcoves 9C and 3C) - (Bruno) 
RS 2. Polarimeter Sect. 12 - Install new camera assemblies(Beam Inst.)  
C 3. Install Scintillators at 12 o'clk for PHENIX(Collider Mech.) 
C 4. Local IR Polarimeter Sect. 12 - support installation/set-up(8hrs. +), (Beam Comp.) 
C 5. Crystal Collimator Sect. 7 - repair drive electronics(Beam Comp.) 
 
 



 

 

 
 
   
 
  RHIC TUNNEL(CONT'D) 
 
C 6. RF Sect. 4 - re-feed two power circuits(Elect.) 
C 7. Remove scaler board and chipmunk in 1009A Alcove(Ctrls. Grp.) 
C 8. Replace turbo controller at 7 0'clk triplett(Vacu. Sys.) 
C 9. Repair BPM's in Sect. 8(IP 8, g8 DX)(High Freq. Inst. Grp.) 
C 10. Replace 50A Corrector P.S.'s - one in 1C, 3C and 9A(PP Grp.) 
C 11. Quench System 1008B - put resistor mod in QPA for blue q89 and yellow q89 
C 12. Diagnose and repair turbo pump Y05TMPPI8.1(Vacu. Grp.) 
C 13. AC Dipole, Sect. 4 - Modify water system to increase flow(Water Sys. Grp.) 
C 14. Install RGA in 12 o'clk IP(Vacu. Grp.) 
C 15. RF Cavity X2 - install rebuilt piston(RF Grp.) 
C 16. Repair or replace P.S. YI2-TB18 
C* 17. RF System - check readjust P.A. water to increase pressure 
C* 18. Investigate Sect. 8 tripped turbo(repaired loose fuse holder) 
 
 

DETAILED SCHEDULE 
 

  8 Nov. 0400  Linac/SEB off for AGS Ring cool-down(close LTB Beam Stop) 
     Tandem available for RHIC injection 
     AGS Controlled Access LOTO prior to 0700hrs 
    
   0700  Linac/BLIP off for cool-down.  Close Tank 1 Beam Stops. 
     If RHIC store has been dumped - begin RHIC HP surveys of  
     Sects. 9 and 12 for Restricted Access 
 
   0800  RHIC beam off for maintenance shutdown.  Prepare for RHIC 
     Access.(all IR's to Restricted Access other surveys as required) 
     Begin HP cursory and job specific surveys of AGS Ring. 
         
   0830-1200 AGS Controlled Access entries 
 
   0900-1100 Linac Controlled Access entry(Plug Door) 
      
   1200  Linac and Booster start-up with Polarized Protons 
     
   1230-1300 AGS Ring - secure for beam.  Remove LOTO.(Westinghse. first 
     for powered testing into ring) 
             
   1400-1500 Begin RHIC sweeps of those sectors where work has been 

completed. 
 
   1600  RHIC shutdown access ends. 
     Continue with sweeps 
 
   1800  RHIC beam set-up    
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